
Downtime Readiness Review Action Item List As of: 09/13/2004
AI# DSS-45 Life extension – June 12, 2004 – Action Items: Due Date Status Comments

1 Asim Sehic will provide information regarding the delivery status of the required 
hardware, particularly the Wiper Blocks. (See RFA #1)

ASAP Closed

2
Asim Sehic will present plans for re-establishing changed station referrence 
location information after replacing pintle bearing and moving azimuth axis.  
(See recommendations from Mike Wert RFA #2)

ASAP Closed

3 Asim Sehic will include instructions to re-align drive electronics before operating 
antenna with new gear reducers in the HIP.  (See RFA #3)

ASAP Closed

4 Asim Sehic will present plans for antenna pointing re-calibrating. (See RFA #4) ASAP Closed

5 ITT/DSN will create a pre-downtime test plan to develop an antenna 
performance baseline.  (See RFA #5)

ASAP Closed

6 ITT/DSN will create a post-downtime test plan to to evaluate antenna 
performance. (See RFA #6)

ASAP Closed

7 Asim Sehic will Inclue the NIB USC task in the integrated schedule and verify 
that the task does not interfere with system testing and demos.  (See RFA#7)

ASAP Closed

8 Asim Sehic will present contingency plans for ensuring grout curing isnot 
effected by adverse weather conditions.  (See RFA #8)

ASAP Closed

9 Asim Sehic will provide an overall integrated downtime schedule including all 
NIB tasks to be completed during the downtime period.  (See RFA #9)

ASAP Open

10
Bruce Wiley has been tasked to ensure that Garry Smee provides safety and 
environmental impact document feedback and requirements to Seyavash 
Ghamai for incorporation into the safety plan.

ASAP Closed

11

Peter Van Sickler has been assigned the action to ensure that the station 
provides the DLF with ConAudit information for the hardware being delivered 
directly to the station from the manufacturer, in order to ensure that the 
hardware is properly tagged and entered into the DSN parts tracking and 
inventory system.

ASAP Pending

AI# DSS-14 ACR/Hydrostatic Bearing Follow-Up – June 7, 2004 – Action Items: Due Date Status Comments

1 None
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Downtime Readiness Review Action Item List As of: 09/13/2004

AI# DSS-14 ACR/Hydrostatic Bearing – June 7, 2004 – Action Items: Due Date Status Comments

1 Andrew O’Dea will develop an NSP D5.3 and V4.1.3 software plan and 
schedule showing the required dependent delivery to support the ACR delivery.

ASAP Closed

2 Scott Morgan will initiate a teleconference prior to the DSS-14 downtime to 
review status of the ACR software and the NSP software delivery plans.

ASAP Closed
Scott Morgan scheduled the follow up 
Tele-Con for June 30, 2004 238-543 
10-11am

3

The following 2-part Action Item was assigned to Bob Haroldsson in order to 
address NIB tasks occurring during the DSS-14 downtime should they interfere 
with completion of either of the main tasks:
    A. Identify and publish decision criteria for NIB tasks.
    B. Identify the decision authority for NIB tasks.

ASAP Closed

4 Hal Ahlstrom has been assigned to include the weather station installation and 
the NSP installation plan on the integrated schedule.

ASAP Closed

AI# DSS-43 Rebalancing – May 6, 2004 – Action Items: Due Date Status Comments

1
Jeff Osman will compile a distribution list for those that would like to receive the 
Daily status reports from Bill Dobie

ASAP Closed

2

John Cucchissi will ensure that the ECO/ECR documentation for the fire 
suppression system platform is to be completed as soon as possible prior to the 
beginning of the downtime.

ASAP Closed See e-mail forwarded by Gene Burke 
from J. Cucchissi 05/20/04

AI# DSS-46 HVAC DTRR – September 16, 2003 – Action Items: Due Date Status Comments

1

Tim LeMesurier will provide the Review Board updates to hardware and 
software delivery status as well as work progress until the completion of all 
upgrades.

ASAP Closed

2
The hardware transfer agreement forms will be initiated by Tim LeMesurier and 
status will be provided to the review board on their progress. ASAP Closed
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Downtime Readiness Review Action Item List As of: 09/13/2004

AI# DSS-54 and DSS-25 BWG Transmitter Upgrade DTRR – July 08, 2003 – 
Action Items: Due Date Status Comments

1
John Sosnowski to create detailed credible schedule for DSS-54 downtime 
work. 7/11/03

Closed
Schedule delivered on time

2 Jim Buckley to have CSOC personnel develop antenna testing schedule 
(Demo's, PIT, SPT's) and submit to Downtime Board as soon as possible.

ASAP Closed

3 Wendy Hodgin to provide TRR for as soon as possible. ASAP Closed TRR Complete

4
Jeff Osman to provide status updates of data gear required for DSS-54 Azimuth 
Wheel Replacement task. 7/25/03

Closed See e-mail G. Burke 07/25/03 "Re: 
Fwd: Current Status"

5
Jeff Osman to provide status updates of heat exchanger required for DSS-54 
transmitter upgrade ASAP

Closed

6
Jeff Osman to provide status updates of power distribution unit required for DSS-
54 transmitter upgrade. ASAP Closed

AI# DSS-14 and DSS-54 NSP DTRR – April 08, 2003 – Action Items: Due Date Status Comments
1 None

AI# DSS-45 NSP DTRR – March 27, 2003 – Action Items: Due Date Status Comments

1
Assigned to Alan Robinson and Gil Roldan to determine and to report when 
DSS-45 antenna ZDD measurement was last performed. None Closed

AI# DSS-15 NSP DTRR – February 28, 2003 – Action Items: Due Date Status Comments

1
Assigned to B. McMahon to explore available options to expedite delivery of 
Downlink Channel Modkits to Goldstone by Wednesday March 5, 2003. None

Closed

2
Assigned to D. Berry to coordinate with J. McCoy to develop a training schedule 
for GDSCC maintenance personnel. None

Closed

3 Assigned to A. O’Dea to provide a status of the spare TLP boards. None Closed

4
Assigned to J. Buckley to plan and schedule DSS antenna downtime return-to-
service review meetings. None Closed
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Downtime Readiness Review Action Item List As of: 09/13/2004

AI# DSS-25, DSS-63 NSP/70M Servo Drive Upgrade DTRR – February 04, 2003 
– Action Items: Due Date Status Comments

1
Action Item is assigned to Hal Ahlstrom to verify that workarounds for AR's 
108264, 108271, and 108273 are documented. None

Closed

2
Action Item is assigned to Hal Ahlstrom to provide a detailed DSS-63 integrated 
downtime task schedule. None Closed

AI# DSS-34 NSP/CCG/TXR Upgrade DTRR – January 27, 2003 – Action Items: Due Date Status Comments

1
Harrout Mattosian is to track Modkit departure and arrival dates and 
communicate with CDSCC personnel to verify shipping status. 1/31/03

Closed

2

Alan Robinson and Sherrill Hampton are to identify deficiencies with the SPT 
procedures and make corrections and clarifications to test procedures as 
necessary. 1/31/03

Closed

3
Bob McMahon is to ensure that the OE communicates SPT analysis results to 
CDSCC personnel. 1/31/03 Closed

AI# DSS-43 NSP DTRR – January 15, 2003 – Action Items: Due Date Status Comments

1
Hampton is to determine the status of the DFL shipment of software package 
NSP v3.2.1 “Green Disk” and the Uplink and Downlink hardware spares. 1/10/03

Closed

2
Greg Rogers is to provide the status of the CAD for setting up NRF and CRF 
files to DSS-43 and Tracking and Command SPT procedures. 1/10/03

Closed

3
Art Landon is to determine the status of the NSP demonstration pass schedule 
for DSS-43. 1/17/03

Closed

4
Jeff Osman is to provide a detailed Integration and Acceptance Testing 
Schedule for DSS -43. 1/10/03 Closed
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Downtime Readiness Review Action Item List As of: 09/13/2004

AI# DSS-65 NSP DTRR - December 27, 2002- Action Items: Due Date Status Comments
1 Al Kwan is to provide Madrid with Modkit (EPROM) for the RAEC. 11/27/02 Closed
2 Al Kwan to provide Madrid with Cable Package drawings. 1/10/03 Closed

3
Greg Rogers and Art Landon to assess if a CAD is needed for delivering NMC 
software NRF and CRF files to the complexes. None

Closed

4 David Berry to provide a detailed NSP implementation schedule for DSS-65. 1/31/02
Closed

5 Greg Rogers to provide a subset of AT and SPT test schedule. None Closed
6 Greg Rogers to provide AT and SPT support documentation to Madrid. None Closed

AI # DSS-43 70M Servo Upgrade DTRR– November 12, 2002 – Action Items: Due Date Status Comments

1
Salazar to work requested support personnel funding issues with CSOC 
Management. 11/27/02

Closed

2
T. Ross or B. Wiley to provide a copy of the integrated schedule to be sent to H. 
Ahlstrom. None

Closed

3
K. Kimball to assess integrated schedule and determine validity of NSP PIT and 
Demo tracks during period of  27 January – 9 February. 11/27/02

Closed

4 T. Ross or B. Wiley provide safety plan to F. Battle. 11/20/02 Closed
5 T. Chen to author ECO for Safety Climb Task. 11/22/02 Closed
6 L. Huertas to work and deliver the ECO for the Master Equatorial task. 11/22/02 Closed
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